
P.O. Box 310. Liberty Comer. N.J 07938-0310 (201) 647-8111

Fred C.Hart Associates.lnc.

HART
N""'vo?s-"x Chief. Investigations and

February 12, 1987

A'lbsany°\.:i Compliance Branch
cherry-—w Emergency and Remedial Response
irvTn«*cV Division

Le. m U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:
Enclosed please find two copies of the Monthly Periodic Progress

report for the period January 1, 1988 through January 31, 1988.

Sincerely,
FRED C. HART ASSOCIATES, INC.

•fc
Frances B. Barker
Project Manager
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cc: J. Moorman

H. Tucker
R. Beasley
T. Morahan >en
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITFS
MORRIS COUNTY, NEH JER5 IY

MONTHLY PERIODIC PROGRESS REPORT
January 1. 1988 - January 31. 1988

Hork Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of January 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

Hork this month Included continued preparation of the revised Millington
RI Report and additional engineering studies . On January 19, HART
submitted to EPA a Hork Plan for conducting ambient air sampling at the
MllUngton Site. On January 26, N1gel Robinson, EPA Project Officer,
phoned HART with comments on the Hork Plan. In a letter dated January
29, HART responded to Mr. Robinson's comments.
Hork anticipated to occur In February Includes ambient air sampling If
weather condition permit and submission of revised MllUngton RI Report
and draft Feasibility Study Hork Plan on February 29.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
HORRIS COUNTY, NEN JERSEY

MONTHLY PERIODIC PROGRESS REPORT
January 1. 1988 - January 31. 1988

Hork Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of January 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

Work, this month Included continued preparation of the revised MilUngton
RI Report and additional engineering studies . On January 19, HART
submitted to EPA a Hork Plan for conducting ambient air sampling at the
MilUngton Site. On January 26, Nigel Robinson, EPA Project Officer,
phoned HART with comments on the Hork. Plan. In a letter dated January
29, HART responded to Hr. Robinson's comments.
Hork anticipated to occur 1n February includes ambient air sampling if
weather condition permit and submission of revised MilUngton RI Report
and draft Feasibility Study Hork Plan on February 29.
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